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WORKS UPDATE
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ANZAC STATION PROGRAM 2019
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PROGRESS UPDATE
NORTHERN SECTION
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NORTHERN SECTION – JUNE TIME-LAPSE
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CURRENT AND UPCOMING WORKS
NORTHERN SECTION

• Roof slab construction

• Excavation through the void

• Installation of strutting

Under the roof slab
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LOOKING NORTH
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LOOKING SOUTH
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PROGRESS UPDATE
SOUTHERN SECTION
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SOUTHERN SECTION – JUNE TIME-LAPSE
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CURRENT AND UPCOMING WORKS
SOUTHERN SECTION

• Initial excavation and roof slab construction

• Trucks to use new gate straight onto St Kilda Road

• Welding, hydro-demolition and pile break-back expected to generate high levels of noise

Initial excavation and blinding layer in the south box 11



SOUTH BOX EXCAVATION AT BOWEN LANE
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• The last remaining section of the southern box will be excavated on Saturday 27 

July

• To do this, an excavator will be parked outside the southern box at the top of 
Bowen Lane, to collect spoil and transfer to waiting trucks

• Trucks will use the road linking Bowen Lane to Albert Road South to remove soil 
from site

• For the duration of the works (7am-6pm), the road linking Bowen Lane to Albert 
Road South will be closed to all vehicle and pedestrian traffic

• Residents of the Botanica will still be able to enter and exit their driveway via 
Bowen Lane.
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BOWEN LANE PEDESTRIAN DETOUR



ALBERT ROAD UPDATE
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DETOUR MAP
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QUESTIONS?
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WHAT IS HAPPENING 
UNDERGROUND?
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STRUTTING COMMENCING UNDER THE ROOF
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CROSS SECTION 
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WORKS UNDER THE VOID
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Indicative only
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Indicative only

WORKS UNDER THE VOID
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Indicative only

WORKS UNDER THE VOID
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Indicative only

WORKS UNDER THE VOID



ANZAC STATION - PLATFORM
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QUESTIONS?
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ENVIRONMENT UPDATE
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NOISE MODELLING - EXTENDED WORK HOURS: WELDING
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Building Unmitigated Predicted Noise 
Level dB LAeq(15min)

Evening noise guideline 
target (NV6)

Measured
Wednesday 17th July

The Botanica 64 63 62



ENVIRONMENTAL MONITORING – NOISE

South Box Welding 29

Image courtesy of Gary Buck



ENVIRONMENTAL MONITORING – NOISE

North Box Excavation 30



NOISE MODELLING :                                
SOUTH BOX STEEL FIXING WORKS (OUT OF 
HOURS)

Building Unmitigated Predicted Noise 
Level dB LAeq(15min)

The Domain 62

The Botanica 65

31



NOISE MODELLING :                                
SOUTH BOX ROOF SLAB CONSTRUCTION 
(OUT OF HOURS)

Planned OOH: South Box FRP 32



ENVIRONMENTAL MONITORING – AIR QUALITY

Albert Reserve Monitor 33



ENVIRONMENTAL MONITORING
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QUESTIONS?

35



DELINEATION OF 
GOVERNMENT 
AGENCIES



DELINEATION OF GOVERNMENT AGENCIES

Approximate 
Construction site (S1)

Project Land

Victorian Heritage Register Sites:

South African Soldiers Memorial

St Kilda Road

Melbourne Grammar School

Domain Parklands

Former Observatory Site

Shrine of Remembrance and 
other VHR sites

Anzac site



DELINEATION OF GOVERNMENT AGENCIES

Anzac site

Approximate 
Construction site (S1)

Project Land

City of Melbourne

City of Port Phillip

VicRoads

Yarra Trams



DELINEATION OF GOVERNMENT AGENCIES

Anzac site

Approximate 
Construction site (S1)

Project Land

Cross Yarra 
Partnership

MRPV

Shrine to Sea 



QUESTIONS?
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MAJOR ROAD PROJECTS 
VICTORIA
ST KILDA ROAD BIKE LANES

41



Authorised by the Victorian Government, 1 Treasury Place, Melbourne

St Kilda Road Bike Lanes

Anzac Station CRG – July 2019



Agenda

Item Lead

Introduction Major Transport Infrastructure 
Authority and  Major Road Projects Victoria

Thanasinh

Project Update Thanasinh

Current status and upcoming activities Thanasinh

Communications and engagement Emma Wiggan

Questions or comments Thanasinh

Keep up-to-date Emma Wiggan



Introduction Major Transport Infrastructure Authority and  Major Road 
Projects Victoria



Major Road 
Projects Victoria

• We are a government body 
responsible for planning and 
delivering major road projects in 
metropolitan Melbourne and 
regional Victoria, including the 
Shepparton Bypass Project.

• We’re currently delivering more 
than 20 major road projects 
around metropolitan Melbourne 
and regional Victoria



Project update
The Victorian Government is investing $27 
million to build new bike lanes that physically 
separate drivers and cyclists to make St Kilda 
road safer for all road users.
The project includes:
• building a combination of central safety zone 

bike lanes and Copenhagen-style kerbside 
bike lanes

• providing a separated lane for cyclists in the 
middle of St Kilda Road

• reserving the outer lanes for vehicles and 
parking during off peak times. Clearways will 
be in place during peak periods to keep 
traffic moving

• positioning the Copenhagen-style bike lanes 
closer to the kerb with a physical barrier 
separating cyclists from both parked cars and 
the road to reduce the risk of car-dooring.



Current status and upcoming activities 

We are currently in the planning and development stage for the project. Funding 
was provided in the 2019/20 budget to carry out investigations and prepare a 
business case.

Activity Timing

Investigations and desktop studies July to September 2019

Develop designs October 2019 to early 2020

Preferred design and submit business case Mid 2020



Communications and engagement

• We have developed a Communications and Engagement Plan to support the 
planning for the project.

• We’ll be reaching out to residents, businesses and other interested stakeholders 
in the coming months to seek feedback to inform designs. 



Questions or comments



Keep up-to-date

You can keep up-to-date about the project through these channels:

P: 1800 105 105

E: contact@roadprojects.vic.gov.au
W: roadprojects.vic.gov.au/projects/st-kilda-road-bike-lanes



CITY OF PORT PHILLIP
DOMAIN 
MASTERPLANNING



Domain Precinct
Draft Public Realm 
Masterplan

Presented by
Suzane Becker
Manager Transport Choices



Precinct vision

The Domain Precinct will be a diverse and dynamic neighbourhood 
celebrated for its open space, tree-lined streets and heritage elements.

This vibrant precinct will provide its growing population with safe spaces 
to walk and ride, facilitate new social connections through quality public 
spaces and be a great place to live, work and visit.



Draft Masterplan

• Council has prepared a Draft Public 
Realm Masterplan (Draft Masterplan) 
to improve public spaces in the 
precinct for the community.

• We’re achieving this in three stages, 
building on community engagement 
on Domain’s Place Identity in 2018.







Design Response

• We closely considered this feedback to prepare a Design Response 
that addressed the identified challenges and opportunities. The 
Design Response featured:

• a site analysis
• design principles
• draft tree planting palette 
• public realm projects that could be constructed in the Domain 

Precinct, subject to a delivery and funding commitment.



Design Response

• Engagement on the Design Response was via an 
online survey on Have Your Say or a community 
workshop on Saturday 25 May 2019. The online 
survey was open from Wednesday 1 May to 
Wednesday 29 May 2019. 

74
survey 

response
s

35
workshop 
attendees



Design Response

• Do you agree with the proposed vision for Domain 
Precinct that was created with the community?

82%

8%

10%

• What do you think about increasing the amount of 
open space for public use by closing Eastern Road 
at Park Street?



Design Response

• What do you think about increasing the amount of 
open space for public use by closing Queens Road 
at Kings Way?

• What do you think about creating a new public 
space by reducing the road width of Kings Place?



Design Response

• These themes included:

• the importance of greening the precinct
• balancing the needs of vehicles, pedestrians and bike riders, including the 

consideration of traffic and on-street parking
• improving streetscapes, including consistent and flush paving, more lighting and 

amenities
• better and more accessible pedestrian connections, particularly across Kings Way
• ensuring shared spaces are safe and useable 
• a desire to plant mature trees, with better maintenance and care.



Design Response

• Council officers have compiled and reviewed the community feedback 
received through the Design Response engagement, which has 
influenced the designs proposed in the Draft Masterplan.





Park Street Link

Project outcomes

• A high-quality streetscape along Park Street, including wide, improved footpaths for pedestrians and more 
footpath trading opportunities. 

• Consistent and increased tree planting on Park Street to continue the boulevard feel of St Kilda Road.
• A safe, on-road separated bike lane to connect to other bike riding routes, including St Kilda Road, Moray 

Street and beyond (Outcome 2, Move, Connect, Live 2018-28).
• Passive irrigation and opportunities for water sensitive urban design (WSUD).
• A safe and controlled intersection at Park Street and Wells Street.
• Short-term / drop-off parking zones where possible.
• Extension of existing tram tracks and route to connect St Kilda Road to South Melbourne.
• Increase in open space by closing Park Street and Eastern Road with an extended dog off-lead facility or 

community garden.





Separated bike 
lane

Consistent tree 
planting

High-quality 
streetscape

Safe and 
controlled 

intersection

Short-term parking



WSU
D

More open space

Completion of 
missing tram link





Kings Place Plaza / Millers Lane

Project outcomes

• A new shared space and public plaza via the reduction of roadway.
• Access and servicing for properties on Park Street, Kings Place and Cobden Street.
• A gathering place for pedestrians with landscaping, seating and drinking fountains.
• Opportunities for community events such as markets and festivals.
• Pedestrian connectivity between trams and trains.
• An enhanced interface with Kings Way by creating a sound and visual barrier.



Public 
plaza

Retain 
servicing

Public 
art 





Kings Way Reserve Upgrade

Project outcomes

• No loss of existing trees. 
• The heritage aspect of the layout and form of the reserve is maintained.
• Landscape mounding to improve visual amenity and mitigate pollution from Kings Way.
• Low-level shrubs and grass planter beds.
• Increased open space by closing Queens Road at Kings Way while maintaining access to all 

buildings.
• New and relocated toilet facilities.
• Realigned footpath away from Kings Way to improve the pedestrian environment.
• New active recreation spaces with upgraded ground surface.
• Improve barbecue facilities, lighting, seating, bike parking and drinking fountains.



Retain trees

Upgrade
d 

amenitie
s

New public 
space

Landscape 
mounding

Planting





Streetscape improvements

• The following streets have been identified for improvements to enhance the pedestrian 
experience. 

• Palmerston Crescent
• Wells Street
• Kings Way
• Bowen Crescent
• Dorcas Street
• Bank Street.



Streetscape improvements

• These improvements could include (but are not limited to):

• safety and maintenance 
• conflict management 
• materials
• greening and trees 
• movement and connection 
• infrastructure 
• heritage 
• design.





Pedestrian connections

• Community engagement highlighted a lack of pedestrian permeability in 
the precinct. 

• The following north and south pedestrian links have been identified to 
improve access across the precinct and to main transport hubs. These 
links will prioritise pedestrians and manage potential conflicts with other 
vehicles such as scooters, motorbikes and cars.







Car parking

• Due to the loss of parking caused by various projects both in this Draft 
Masterplan and the MTP, Council is proposing to review all on-street 
car parking spaces in the precinct to optimise parking efficiency.

• Priority will be given to disabled, loading, drop-off / pick-up and other 
special use spaces.



Car parking

• One hundred and twenty-five long-term spaces on Dorcas Street, Wells 
Street and Bank Street currently experience low turnover due to their 
use as commuter parking. 

• Council proposes that around 50 of these spaces could be converted to 
short-term (one or two hours) to improve parking turnover and ensure a 
variety of users can access this limited supply of parking.





Engaging on the Draft Masterplan

• We’re now checking in to see whether the Draft Masterplan delivers on 
the community’s vision for Domain. 

• Submissions accepted via an online feedback form on Have Your Say 
(or snail mail) from Thursday 18 July to Wednesday 14 August 2019. 

• Pop-up information session – Saturday 20 July 2019 at Albert Road, 
South Melbourne from 10 am to 1 pm.



Next steps

• Following engagement on the Draft Masterplan, all feedback received 
will be closely reviewed and incorporated into the final Public Realm 
Masterplan.

• The final Masterplan is proposed to be considered by Council for 
adoption in late-2019.



Questions?




