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WORKS UPDATE:
LOOKAHEAD



WORKS UPDATE
2022 LOOK AHEAD
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WORKS UPDATE:
SERVICE INSTALLATION WORKS



REMINDER: TRAFFIC CHANGE
SERVICE WORKS

ς Works to tie in the new high voltage 

connection underneath St Kilda Road 

will now commence in July 

ς The works are expected to take two 

weeks to complete and CitiPower may 

require some night works

ς The left turn from St Kilda Road into 

Park Street will be closed for the 

duration of the works

ς Works involve boring underneath St 

Kilda Road to the retrieval and 

connection site on Park Street
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WORKS UPDATE:
STATION CONSTRUCTION



ANZAC STATION AERIAL

WORKS UPDATE



Stage 2 commencing July 2022

SHRINE ENTRANCE
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Å The relocation of the HV cable 

will enable the next stage of 

works to commence for the 

Shrine entrance

Å Construction will begin with the 

set up of piling pads, before the 

second stage of piling 

commences in July 

Å During these works, trucks will 

exit site via Domain Road gate

Shrine Entrance - Stage 1 Construction (February 2021)



Commencing July 2022

SHRINE ENTRANCE ïSTAGE 2 SEQUENCE
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Å Piling the perimeter

Å Excavation to base

Å Base slab pour

Å Connect to Shrine Stage 1



Commencing July 2022

SHRINE ENTRANCE ïSTAGE 2 SEQUENCE
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Å Stair and escalator construction

Å Elevator installation

Å Internal wall form and pour

Å Roof form and pour



Stage 2 commencing July 2022

SHRINE ENTRANCE

11Shrine Entrance - Stage 1 Construction (October 2020)



Stage 2 commencing July 2022

SHRINE ENTRANCE
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Shrine Entrance - Stage 1 Construction 
(December 2020)



Stage 2 commencing July 2022

SHRINE ENTRANCE
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Shrine Entrance - Stage 1 Construction 
(February 2021)



WORKS UPDATE
TRAM INTERCHANGE

ς The cross laminated timber and diagrid 

sections of the canopy are now being 

progressively installed

ς The precast sections of the future kiosk 

were installed in late May and precast 

sections of the northern ventilation will 

be installed later this month

ς The cross laminated timber sections 

are now being installed on the diagrid 

sections

ς Installation of future services under the 

tram platform

14Tram interchange canopy progress



WORKS UPDATE
PLATFORM LEVEL

ς The over track exhaust is now over 75% 

complete, platform installation is 

continuing from south to north

ς Headwalls connecting the station box to 

the tunnel are now finished in the 

southern section

ς The platform installation is progressing 

and targeting commencing the topping 

slab concrete pours later this month
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Platform and OTE 
precast installation



WORKS UPDATE
CONCOURSE LEVEL

Concourse level ςNorthern end
(Inlay Image: Blockwork underway)

ς Blockwork is underway at 

the northern entry to create 

all the back of house 

rooms within the station

ς At the southern end of the 

station, the voids in the 

roof are now closed

ς Substations for station 

power will be delivered 

later this month for the 

southern section



SURFACE WORKS STATUS
WORKS UPDATE
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Now: Backfill

Now: Precast

D-Wall: 28 June D-Wall: June D-Wall: June

Now: Delayed 
Pour strip

Now: 
D-wall demolition

Now: D-wall demolition/Delayed pour strip

1st D-Wall Sections

D-Wall: After July south-
bound lane traffic switch

D-Wall: 2023

D-Wall: Complete



SURFACE WORKS STATUS
WORKS UPDATE
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SOUTH BOUND LANE SWITCH
WORKS UPDATE

19

ς South-bound lane of St Kilda Road is 

now set down for late July

ς This will allow the team to complete the 

surface works at the south-eastern 

section of the station box

ς The road will be built ñofflineò within the 

site, however there will be some 

overnight works required to adjust 

traffic barriers, asphalt and line-mark.

ς This will tie the new section of road into 

the existing south bound lane.

ς An overnight closure if St Kilda Road 

Southbound will also be required

Old Alignment

New Alignment



ENVIRONMENT



ENVIRONMENT
ACTION PLAN
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ς Following the last CRG meeting, the construction 

team developed an action plan to further mitigate 

the noise from day time works on surface 

excavation

ς Outcomes included:

ς Additional hammer sleeves purchased

ς Change in methodology for southern D-

wall sections

ς Considered orientation of NDD trucks

ς Push back in start times for noisy works 

on weekend and weekdays



PRECINCT UPDATES



ARDEN STATION
Construction Update

ς Construction of the new station entrance is 

progressing with the installation of the 

precast cladding on the new station 

entrance

ς Future skylights for the station are being 

installed, with service voids being filled in 

to allow waterproofing of the station roof

ς Works to break back the D-wall around the 

permitter of the station are ongoing. This 

will also enable the waterproofing and final 

backfill above the station roof

23Pre-cast panel installation at Arden Station



PARKVILLE STATION

ς In the station box, architectural and 

mechanical, electrical and plumbing 

fit out are ongoing

ς In the station entrances next to the 

hospital and the Royal Parade 

underpass, permanent structure 

works are ongoing



STATE LIBRARY STATION

ς Works are progressing at the future 

State Library Station,

ς Excavation is continuing at the La 

Trobe Street site.

ς Shaft construction is also continuing 

at the Franklin, AôBeckett and Little La 

Trobe sites
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